BILL NO. S-88-01-06

SPECIAL ORDINANCE NO. S-16-88

AN ORDINANCE approving Change Order No. 1 for Res. 905-87, Westbury Drive, Sanitary Sewer (FINAL), with Land, Inc., in connection with the Board of Public Works and Safety of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA:

SECTION. That Change Order No. 1 for Res. 905-87, Westbury Drive, Sanitary Sewer (FINAL), with Land, Inc., in connection with the Board of Public Works and Safety, for:

this Change Order is necessary because of the following: the quantities of some items have been decreased or increased based on final measurements;

involving a net decrease of Nine Thousand, Five Hundred Twenty-Three and 50/100 Dollars ($9,523.50),all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and Safety and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Councilmember

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay

J. Timothy McCaulay, City Attorney

Read the first time in full and on motion by Burns, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on _____, the _____, day of _____, 19____, at _____ o'clock ____.M.,E.S.T.

DATED: 1-12-88

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Talarico, and duly adopted, placed on its passage. PASSED ~~LOST~~ by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	9			
BRADBURY	✓			
BURNS	✓			
GiaQUINTA	✓			
HENRY	✓			
LONG	✓			
REDD	✓			
SCHMIDT	✓			
STIER	✓			
TALARICO	✓			

DATED: 1-26-88.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ANNEXATION) (APPROPRIATION) ~~(GENERAL)~~ (SPECIAL) (~~ZONING~~ MAP) ORDINANCE ~~RESOLUTION~~ NO. S-16-88 on the 26th day of January, 19 88,

ATTEST: Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

SEAL

Thomas E. Stier
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of January, 19 88, at the hour of 11:00 o'clock A.M.,E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 28th day of January, 19 88, at the hour of 12:20 o'clock A.M.,E.S.T.

PAUL HELMKE, MAYOR

Change Order No. 1 (FINAL)

Resolution No. 905-86

Board Order No. 17-86

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: This is a "Project Close Out" change order. Based on final measurements, the quantities of some items have been decreased or increased. Overall, this is a DEDUCT change order.

2. Will proposed change alter size of the project? Yes _____ No X
If yes, explain

3. Affect on operation and maintenance cost of this project:

NONE

Tom Gountras Project Engineer

77-211-12
12/30/87

CHANGE ORDER

Change Order No. #1 (FINAL)
Project No.
Name of Project: WESTBURY DRIVE-FOREST RIDGE DRIVE SANITARY SEWER

Resolution No. 905-86
Board Order No. 17-86
Date: 15 December 1987

To: LAND, INC.
(Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change Description	Unit Price	Change in Contract Price Decrease	Increase
		SEE ATTACHED SHEET			
			Total Decrease	12,549.50	
			Total Increase		3,026.00
		Net (Decrease) (~~Increase~~)	Contract Price	9,523.50	

The sum of $ 9,523.50 is hereby (~~added to~~) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$ 92,750.00
Current Contract Price Adjusted by Previous Change Order	$ 92,750.00
New Contract Price including this Change Order	$ 83,226.50

The time provided for completion in the contract for this project is (unchanged) (~~increased~~) (~~decreased~~) by -0- calendar days due to this Change Order. The date for completion of all work shall be N/A. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: [signature] Chief Engineer Date 12/28/87

Accepted by: [signature] Contractor Date 12-22-87

Approved by: [signature] City Engineer Date 12-29-87

Approved by: [signature] Owner Date 12-30-87

Attested by: [signature] Clerk Date 12-30-87

ATTACHMENT TO CHANGE ORDER

Item	Quantity		Description of Change	Unit Price	Change in Contract Price	
					Decrease	Increase
1	137	LF	8" PVC SDR-35 Pipe	17.00	2,329.00	
3	1	EA	CFW Drop MH Type VI-A	1,500.00	1,500.00	
5	101	LF	6" PVC SDR 35	10.00		1,010.00
6	3	EA	6" T or Y Tap Unit	100.00	300.00	
7	193.4	CY	#73 Stone Backfill	7.00	1,353.80	
8	143.7	CY	Special Gravel Backfill	5.00	718.50	
9	153.1	SY	8" Deep Stone for Drives	2.00	306.20	
10	3,700	SY	Seeding and 2" Mulch	.40		1,480.00
11	958	SY	Double Chip and Seal	2.00	1,916.00	
12	36.2	SY	12" Deep Strength Asph.	30.00	1,086.00	
14	608	LF	Field Tile Replacement	5.00	3,040.00	
15	53.6	SY	4" Asphalt for Drives	10.00		536.00
			Total Decrease		12,549.50	
			Total Increase			3,026.00
			Net (Decrease) (~~Increase~~)	**Contract Price**	9,523.50	

Admn. Appr. _____

TITLE OF ORDINANCE Change Order #1(Final) Res. 905-87, Westbury Drive Sanitary Sewer

DEPARTMENT REQUESTING ORDINANCE Board of Public Works & Safety

SYNOPSIS OF ORDINANCE Change Order #1 (Final) for Res. 905-87, Westbury Drive Sanitary is necessary because the quantities of some items have been decreased or increased based on final measurements. Land, Inc., is the contractor.

I-88-01-06

EFFECT OF PASSAGE To facilitate completion of project.

EFFECT OF NON-PASSAGE _____

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Decrease $9,523.50

ASSIGNED TO COMMITTEE _____

BILL NO. S-88-01-06

REPORT OF THE COMMITTEE ON CITY UTILITIES

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 1 for Res. 905-87, Westbury Drive, Sanitary Sewer (FINAL) with Land, Inc., in connection with the Board of Public Works and Safety

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

YES		NO
	PAUL M. BURNS CHAIRMAN	
	CHARLES B. REDD VICE CHAIRMAN	
	MARK E. GiaQUINTA	
	SAMUEL J. TALARICO	
	JAMES S. STIER	

CONCURRED IN 1-26-88

Sandra E. Kennedy
Sandra E. Kennedy
City Clerk